WWTU Project Payments

As of August 5, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
\
1. Western Interceptor - Division |, 1I, ll,IV,V
Engineer 2001 estimate $12.5 M
Design: Division |11, 11l (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 |$ 919,038.00|% 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,30000 | $§ 227,300.00 | $  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, Il, Ill & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00|%  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41|$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15| % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 194858500 % (35878.15)| % 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 [ $ 10,000.00 $ 10,000.00
Ice Miller 3 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | § 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | § 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 1 § 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $  193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 23310000 ($ 21872226 | $ - $ 218,722.26 93.83%
Construction: Division IV (INDOT) $ 2559,843.94 | $§ 8211455 % 264195849 | § 2,569,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 % 151,741.00 | $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,981,079.49 | § - $ 4,981,079.49
TOTALS $ 14,763,199.19 ' $ 655,924.96 | § 15,419,124.15 | $ 15,163,777.49 | $ - $ 15,163,777.49
2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | § - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
| |Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00|% 25,176.00 | $ - $ 25,176.00 118.43%
| Construction Engineering: (Greeley & Hansen). 6 - 50830000 $ 19850000 & @ 70680000|% 59864400 § @ 04300 § 59958700 f ea83%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
2012 SRF LOAN $ 4,200,000.00 | $ 3,967,895.00 | $ 943.00 | $ 3,968,838.00 94.50%
Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 [ $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR]
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WWTU Project Payments

As of August 5, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) 3 14,200.00 3 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 3 52,200.00 | $ 49,590.00 $ 49,590.00 95.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00{ % 4,567.00 | $ - $ 4,567.00 114.18%
IMPROVEMENT FUND $ 70,400.00 | $ - $ 70,400.00 | $ 68,357.00 - $ 68,357.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 { $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $  210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,45358 | $ 1,258/453.58 | % 1,195,201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 { $ 15,000.00 $ 15,000.00 100.00%
Phase lI: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 1 $ 4,542.50 $ 4,542.50 22.711%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,00000}%  153,370.19 | $ - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | $ (5454.00)| $ 226,033.50|%  226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49167251 % 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | § 573.00 | § 52,957.00| % 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $§ (4,881.00)| $  328,157.75|%  320,091.03 | $ - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
|| IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension -~~~
| |Design Study: (Greeley & Hansen) B § 2500000 |§ 2500000§ — 2403665  — |§  2403565|
| Preliminary Engineering: (Greeley & Hansen) 1$ 18750000 $ 12422700 % 311 ;’7_’27;0(),;153 22715589 $ . 3136840 § 25852400 | -
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,1000 | $ 31,610.00 | $ - $ 31,610.00
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 |$  282,801.54 | § 31,368.40 | $ 314,169.94
| Construction Inspection: (Wessier Engineéring) 1% 11600000 g 460000018 o 182942 | 867384 1050306  905%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 (% 564,073.73 | $ - $ 564,073.73 28.80%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00|$  565,903.15 | $ 8,673.64 | § 574,576.79 27.70%
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 62362047 % 10906314 |$ 73268361 % 579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 |$ 732,683.61|$ 579,479.31|§% - $ 579,479.31
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WWTU Project Payments

As of August 5, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

11. Co-Generation Facilities Expansion - Mircroturbines

Study Phase: (Wessler Engineering) 3 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ $,800.00 | § - $ 9,800.00 | $ 7,840.00 | § - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - $ 186,72460|%  162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 [$  162,247.60 | § - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 33170840 |$§ 86,161.05|$% 417,869.45|% 387,29438 | $ - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 $§ 86,161.05 | $§ 417,869.45|%  387,294.38 | $ - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 |$ 5068100 $ 304,358.10|%  290,952.89 | $ - 3 290,952.89 95.60%
IMPROVEMENT FUND $ 253,67710 | $ 50,681.00 | $§ 304,358.10 | $  290,952.89 | $ - $ 290,952.89
15. Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 1 $ 72,200.00 | $ - $ 72,200.00 95.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 4,231.58 | $ - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ - $ - $ - 0.00%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 151,400.00 | $ - $  151,400.00 | $ 77,541.58 | § - $ 77,541.58
16. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | § - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $§  190,328.41 | § - $ 190,328.41

8/1/2014
FAEXCEL\WWTU\KATHY WWTU EXCEL\WWWTU Project Pymt Lists\WWTU Project Pymts Listing, 2014.xIs



